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The main activities for the Commercial Village stores Project across the five project sites were mainly 

capacity building both for project staff, extension staff, technical farmers and the community. The 

project staffs were trained on monitoring and evaluation parameters, data collection, data 

presentation and use of support documents. This training was facilitated in collaboration with the 

USAID COMPETE Monitoring and evaluation team who exposed the implementation to various grant 

reporting requirements. The ToTs and CoTEFs training covered recommended best practices to 

enhance quality management of grains from production, inputs, and agronomic practices with 

greater emphasis on post harvest management and marketing.  

However, the ToT and CoTEFs training in Jinja Uganda have been delayed and scheduled for the 

second week of March due to the political volatility that prevailed during the electioneering period 

in Uganda.  

The project activities for February 2011 per site are as follows; 

THARAKA 

Activities  

 

Activity Status  

 

M&E training  Two days training conducted on M&E tools and 
indicators  used to measure progress and 
achievement along the project timeline 

ToTs training 6 ToTs(2 males and 4 females) from Tharaka 
trained on Post harvest management, Aflotoxin, 
Household based storage, Collective action and 
marketing  

COTEFs Training 17 COTEFs (4 males and 13 females) trained on  
Post harvest management, Aflotoxin, Home 
based storage, Collective action and marketing 

Dissemination of household storage technology 

to farmers 

Discussion held with farmers on the use of 

metallic silos as a storage technology 

 

Additional comments or results: 

 More females attending meetings/trainings as compared to men 

 This season bulking may not be achieved because of the persistent drought affecting the 

region 

 



TIGANIA WEST 

Activities  

 

Activity Status  

 

Community technical farmers(COTEFs) capacity 
building 

25 COTEFs were trained on EAC standards and 

CVM model 

Grow awareness on storage options  for better 
quality of grains 

Held a baraza at chiefs camp in Nchoro with an 
attendance of 281 persons 
 

The community formed groups at village level 

and agreed to sell the grains harvested 

collectively. 

Training of TOTs for EAC maize standards 7 TOTs were trained on EAC maize standards 

a) Ministry of Agriculture 
b) Opinion leaders 
c) Agro dealers 

 

Establishment of commercial village stores Identified four transitional stores for usage in the 

current harvest period 

Dissemination of household storage options to 

farmers 

Awareness campaigns held with farmers on the 

use of metallic silos as a storage technology and 

refurbishing of household granary 

 

Additional comments or results: 

EVENT NAME EVENT DATE GENDER 
DISAGREGATION 

ORGANISATION DISAGREGATION 

  MALE FEMALE TOTAL YOUTH PRIVAT
E 

PUBLIC DONOR/NGO’s 

CV leaders 
Training 

15/2/2011 11 22 33 11  3 1 

Field Day 16/2/2011 11 76 87 34 1 10 4 

COTEFs 
Training 

23/2/2011 15 15 30 5 - 1 4 

Baraza 
(community 
meeting) 

25/2/2011 81 200 281 50 - 5 1 

 

 

 



TIGANIA EAST 

Activities  

 

Activity Status  

 

 2 PARTNERSHIPS FORMED 
a) AGROSOLUTION     

 
 
 
 
 
 
 
 
 
 
 
 
 
       

b) CARITUS ,MOA&MOH 

Partnerships were initiated and  introduced the 
partner to farmer leaders to offer following 
services : 

 Offer an interest free credit facility to 
farmers on agrochemicals. 

 Negotiated weekly repayment 
framework for the agro chemicals 
procured. Farmers will be paying from 
the weekly savings i.e. clear the arrears 
in affordable installments. 

 The company will offer technical 
backstopping services to the farmer’s 
through periodic monitoring of the 
effectiveness of their agro chemicals. 

-Collaborated to train farmers on Afflatoxin 

awareness. 

-Carried out campaigns in three schools to 

emphasize  storage of grains 

 Rware secondary school 

 Kiriene boarding primary school 

 King’o primary school teachers. 

 Community leader’s capacity 
building. 

Created awareness on  good storage practices 
and control of Afflatoxin  to leaders from 
Mikinduri central who included officers from  

a) Ministry of Agriculture 
b) Ministry of Public Health 
c) Ministry of Education 
d) Provincial Administration. 
e) NGOs &CBOs 

 Field day In collaboration with MOA conducted a field 
day at Igurune commercial village where 
farmers were trained on; 

I. Markets & marketing  
II. Quality standards 

III. Good storage practices 
IV. Afflatoxin-control measures 

 

 New technologies We have held focus group discussions on 
adoption of in storage options with the 
following groups; Mutwiri farmers group, Igarii 
commercial village, Mutua mbaya farmers 
group these includes. 



 Mud hut 

 Metal silos  

 Cribs 
 

 TOTs development Developed 6 TOTs from the upper 
eastern region, who included the 
following 

a) Ministry of Agriculture 
b) Opinion leaders 
c) Agro dealers  

 COTEFs (Tigania east) Developed  24 cotefs from Tigania east 
district 

 

IMENTI SOUTH 

Activities  

 

Activity Status  

 

Training of CoTEFs on EAC Maize standards and 

GAP. 

34 CoTEFs trained on EAC Maize standards and 

good agronomical practices 

Training of ToTs on EAC Maize standards  7 TOTs were trained on EAC maize standards 

Dissemination of household storage technology 

to farmers 

Awareness campaigns  held with farmers on the 

use of various storage technologies 

 Mud hut 

 Metal silos  

 Cribs 
 

 

 

 

 

 

JINJA, UGANDA 

Activities  

 

Activity Status  

 
1. Recruitment and Grouping of 

recruited farmers (100). 
Buyengo Sub county; 
5 farmer  groups have been formed; 
-Nabisaga Farmers Group with 40 members and 
2 leaders 



-Nakajo Farmers Group with 35 members and 2 
leaders 
-Nakitokolo Farmers Group with 35 members 
and 2 leaders 
-Bulugo Widows and Orphans Farmers Group A 
with 30 members and 2 leaders 
- Bulugo Windows and Orphans Farmers Group B 
with 30 members and 2 leaders 
Butagaya Sub county; 
1 Group has been formed; 
-Kamiira womens Farmers Group with 26 
members and 2 leaders 

2. Appointing of Group 
leaders/committees 

 

Each group in each sub county has got 2 leaders, 
chair person and assistant 

3. Establishment of Stores. 2 stores have been confirmed in each sub 
county, 1 to be branded by FCI and the other to 
be catered for by farmers. 

4. Identification of sites for 
establishment of Cocoons. 

 

2 sites have been confirmed, 1 to be in Butagaya 
and the other in Buyengo. 

 

Additional comments or results: 

The ToT and CoTEFs training which were scheduled for the last week of February were postponed 

due to the political uncertainty which was experienced during the election period. 

The training of ToTs is to be conducted on 8th and 9th March 2011, and CoTEFs on 10th, 11th and 12th 

for each sub county.  

PHOTOS 

 

COTEFs  training Tharaka    TOT, Nkubu 

 


